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2015 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: august 4 2015 

Operation Time: 0630-1930 hours 

• No safety and no environmental issues. 
• Weather: sunny 92 Deg 
• Tomorrow's Forecast: Wednesday sunny 92 deg 
• Number of trucks on site D pond (20) 
• Number of Excavators Operating in D pond (3) 
• Number of Excavators Operating in C pond (1) 
• E pond 8/1/15 315 hauled to D pond= 14,445 CY 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and south side of E pond, dozer pushing ash at D 

pond, dozers will work on the gravel haul road up to D pond and in E pond this evening 
after the trucks stop running, running water truck as needed for dust suppression. 

• Glover C pond building hall road into C pond area laying mats in ash pond for the trucks 
to drive on to hall ash, running the dewatering sump pump C outfall as needed. 

• Moretrench shutting down wells removing well piping and trunk line in the middle of E 
pond, Glover is preparing this area to haul ash. 

• 40 people working in and around the ash ponds. 
• 3 people orientated today. 
• GAl Todd Myers digging soil test holes around D pond and #1 spoil area today, GAl 

surveyors have been on site today also. 

ISSUES: 

00009993 



SAFETY: 

00009994 


